SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:55PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 600 Const Calendar Day: 37 Date: 11-Jul-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on various activities for the load transfer ,
work on the working platform erection on the South side span , & work on the suspender jacking system .
They started at 7:00 AM.

[]

Anthony , Augie , Barry , Casey , & Jacob had to work on the top of the saddle . Crews had to prepare
for the rod installation on the saddles , prepare for the suspender ropes to be installed at PP # 44 , 46 , &
48 , work on the catwalk , & work on the high lines .

In addition to that , crews had to work on miscellaneous activities for the load transfer . They had to
unload the barge , flying 8 working platforms for the suspender ropes jacking system . Crews were done at
6:50 PM. They had to wrap up their tools & equipments . Crews left at 7:00 PM.

Nicholas had to operate the Favco tower crane . He had to work with the crews on various activities

Obra , Carlos , Jeffery , Mario , & Roger had to work on the suspender jacking system on the South
main span . Crews had to set 2 - 400 ton jacks at PP #58, 70, 84,34, 26 , & 18, secure them with
bolts , lift the jacking brackets until the jacks are tight with the lower beam . They started at 7:10 AM.

In addition to that , crews had to remove the top plates of the suspender brackets on the South side
span , & adjust the platforms . Crews were done at 2:45 PM.

After that , crews had to mobilize their tools & equipments to the North main span to work at PP # 70 &
82 . Crews had to set 2 - 400 ton jacks. They started at 3:20 PM. Crews were done at 4:50 PM. They left
at 5:00 PM.

Theodore had to work with the crews on setting the jacks , & lifting the top plates . He had to operate
the Gradall forklift

Matt , Lonny , Pablo , Mathew , & Rene came to the site at 2:45 PM. Crews had to work on the working
platform at PP # 12 . They had to bring 3 platforms to the site , mobilize the 20 ton Grove crane , prepare
their tools , equipments , & bring materials to the site . They were done at 3:30 PM.

After that , crews had to hook the platform to the crane , fly , hook the chain falls , on the suspender
bracket , hook the chain falls to the platform , hook the inner cables , release the crane , & use the chain
falls to lower & adjust the platform . they started at 3:40 PM. crews were done at 5:00 PM. They had to
wrap up their tools & equipments . Crews left at 5:00 PM.

Jeffery had to operate the 20 ton Grove crane . He had to work with the platform erection crews .

Carlos M. , Jose P, Carlos G. , & Luis had to work on the South catwalk . Guillermo , Jose A. ,
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Christian , & Hector Limon had to work on the North catwalk . Crews had to work on the opening at the
suspender ropes . They had to cut to size screen & wire mesh , overl lap with the exisitng wire mesh , &
secure them with tie wires . They started at 7:15 AM.

In addition to that , crews had to bring materials to the site & work on house keeping . Crews were done
at 6:45 PM. They had to wrap up their tools & equipments . Crews left at 7:00 PM. Luis left at 5:00 PM.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP LONNY CANDELARIA 1.00 2.00 0.00 3.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 2.00 12.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 2.00 12.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 8.00 2.00 2.00 12.00 D
Ironworker APP JACOB MECHE 8.00 2.00 2.00 12.00 D
Ironworker APP JONATHON BISKNER 0.00 0.00 0.00 0.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY SCOTT 1.00 2.00 0.00 3.00 D
Semi-Skilled Laborer JNM LUIS DIAZ 8.00 2.00 0.00 10.00 D
Ironworker FOR MATTHEW HOLT 1.00 2.00 0.00 3.00 D
Ironworker JNM MATTHEW COCHRAN 1.00 2.00 0.00 3.00 D
Ironworker APP PABLO RAMIREZ 1.00 2.00 0.00 3.00 D
Ironworker JNM RENE ESQUIVEL 1.00 2.00 0.00 3.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 2.00 12.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 4.00 0.00 12.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 4.00 0.00 12.00 D
Semi-Skilled Laborer APP Christian HERNENDEZ 8.00 4.00 0.00 12.00 []
Semi-Skilled Laborer FOR GUILLERMO LIMON 8.00 4.00 0.00 12.00 D
Semi-Skilled Laborer FOR JOSE AVILA 8.00 4.00 0.00 12.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 4.00 0.00 12.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 4.00 0.00 12.00 D
Operator OTH THEODORE ROHR 8.00 2.00 0.00 10.00 |:|

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
437 FORKLIFT, GRADALL 544D 10,000 LBS No
800 2,00 000 0.0 []
002363 Equipment, Crane, 20 Ton No
1.00 200 0.00 0.00 []
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